
BASIS FOR COST ESTIMATE
CLWA
LGA Grant Application

Labor Title Project Manager Sr. Hydro Hydro Admin Project Manager Admin
Hourly Rate $180.00 $155.00 $125.00 $80.00 $100.00 $45.00 Task Hours Budget Totals

Tasks
Task	1		Well	Siting	and	Agency	Coordination

Stakeholder Meeting preparation (summarizing potential sites and agency 
coordination) 8 24 8 16 56 5,960
Stakeholder Meeting 8 8 8 24 2,600

0 0
Total Budgeted Hours per Individual 16 0 24 0 16 24 80 8,560

Site survey 2,000

Travel for stakeholder meeting 250

Task Expense Total $2,250
Task Total 16 0 24 0 16 24 80 $10,810

Task	2.1	Specifications	and	Public	Bid	Package
Division 0 and 1 document preparation (contract docs) 4 4 8 24 40 3,220
Technical specification preparation (including initial well design) 8 16 40 8 16 4 92 11,340
Bidding services (site walk, responding to bidder's questions) 4 16 8 8 36 3,780

0 0
Total Budgeted Hours per Individual 12 24 56 8 32 36 168 18,340

Travel for site walk 250

Task Expense Total $250
Task Total 12 24 56 8 32 36 168 $18,590

Task	2.2	Well	Drilling,	Construction,	and	Development
Permitting 2 8 2 2 2 16 1,760
Contractor submittal review and coordination 4 24 40 16 8 16 108 12,240
Field oversight, final well design, and daily logs 40 40 480 16 40 40 656 80,480

0 0
Total Budgeted Hours per Individual 44 66 528 34 50 58 780 94,480

Drilling contractor (see attached quote) **Includes 0% contingency 339,300
Rental vehicle **Assumes $900 month for 3 months 2,700
Hotel **Assumes $130/night for 75 nights 9,750
Per diem **Assumes $35/day for 75 days 2,625
Fuel for vehicle **Assumes $70/tank and 1.5 tanks required per week 1,260
Other Travel 1,600
Field equipment **Assumes $50/week for 12 weeks 600

Task Expense Total $357,835
Task Total 44 66 528 34 50 58 780 $452,315

Task	2.3	Initial	Groundwater	Monitoring
Groundwater sampling 1 4 8 2 15 2,000
Install and test permanent sampling equipement (bladder pumps) 1 4 16 2 4 2 29 3,450

0 0
Total Budgeted Hours per Individual 2 8 24 2 6 2 44 5,450

Field equipment 200
Laboratory fee 5,000
Bladder pump and controller costs (3) 10,000

0
Task Expense Total $15,200

Task Total 2 8 24 2 6 2 44 $20,650
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BASIS FOR COST ESTIMATE
CLWA
LGA Grant Application

Labor Title Project Manager Sr. Hydro Hydro Admin Project Manager Admin
Hourly Rate $180.00 $155.00 $125.00 $80.00 $100.00 $45.00 Task Hours Budget Totals

CLWA StaffTechnical Consultant

Task	2.4	Reporting
Prepare draft well installation report 8 24 40 8 8 8 96 11,960

Incorporate stakeholder comments, finalize report, and submit to DWR 4 8 24 4 4 4 48 5,860
0 0

Total Budgeted Hours per Individual 12 32 64 12 12 12 144 17,820
Reproduction 200

0
0
0

Task Expense Total $200
Task Total 12 32 64 12 12 12 144 $18,020

Future	Groundwater	Monitoring
Not Included (no grant funding requested) 0 0 0

0 0
0 0

Total Budgeted Hours per Individual 0 0 0 0 0 0 0 0
Field equipment 0

0
0

Task Expense Total $0
Task Total 0 0 0 0 0 0 0 $0

Task	2.5	Safety	and	Quality	Assurance
Kick-off (project chartering) 6 6 6 2 6 6 32 3,790
Project Planning 4 4 4 4 1,920
Bid Package Review **Budget included in Task 2.1
Monitoring Well Permit Review **Budget included in Task 2.2
Drilling Contractor Submittal Review **Budget included in Task 2.2
Initial Groundwater Monitoring **Budget included in Task 2.3
Data Review, Validation and Verification **Budget included in Task 2.4
Final Well Installation Report Review **Budget included in Task 2.4
Performance 8 16 8 4,720
Managing Change 8 8 8 8 32 3,840

Total Budgeted Hours per Individual 26 34 6 2 26 18 112 14,270
0
0
0

Task Expense Total $0
Task Total 26 34 6 2 26 18 112 $14,270

Task	2.6	Stakeholder	Coordination	and	Communication
Workshops, meetings, conference calls 24 24 24 24 96 11,520

0 0
0 0

Total Budgeted Hours per Individual 24 24 0 0 24 24 96 11,520
Travel 500

0
0

Task Expense Total $500
Task Total 24 24 0 0 24 24 96 $12,020

Project Total Hours 110                      154               696               56               140                          156                 1,312            
Cost Summary

Total Labor Costs $170,440
Total Expenses $376,235

82,000

PROJECT  TOTAL $628,675

Project Contingency (15 percent)
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